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Site 12 – TCRA and NTCRA Reports

NTCRA (SWDA Westside, Bayside, North Point)

Post-Construction Summary Report (PCSR) & Final Status Survey Report (FSSR)

• FSSR – Draft to agencies end of September 2018 
• Comments due end of October 2018

• PCSR – Draft to agencies end of October 2018
• Comments due end of November 2018

TCRA (Gateview/TPH Area, Site 12 discreet digs)

Post-Construction Summary Report (PCSR)

• Draft to agencies 8/20/2018
• 60-day extension requested; Comments now due 11/21/2018
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• Remaining Chemical Excavations 
– 41 excavations on the northern end of Site 12
– Localized digs 10’ x 10’ with depths ranging from 2’-5’ 

• September–November
– Building demolitions 

• Three Buildings – 1126, 1127 and 1217
• Demolition will occur in September-December

– Soil and building debris to be scanned for RAD

2018 Look Ahead – Site 12 Remedial Action (Open Space)
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• Extension of previous excavation 
– Additional 4000 cubic yards of soil for debris
– Extends from southern margin of previous excavation
– November–February
– Rad scanning due to debris to be conducted at Site 32

2018 Look Ahead – Site 12 (SWDA North Point)
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• Gilbane to monitor 
groundwater wells in the 
Gateview Arsenic/TPH Area

– Monitoring to occur in 
October

2018 Look Ahead – Site 12 (GW Monitoring)
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• Removal of 2 Underground Storage Tanks
– Discovered in 2016 Remedial Action
– Lot next to Building 225 (E of Site 20)
– 2 Tanks, approximately 1000 gallons
– Gilbane to remove in December

2018 Look Ahead – Site 12 (USTs)
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2018 Look Ahead – Site 12 Remedial Action

Mobilize to Treasure 
Island & Submit First 

Work Notices
August 13

Submit 
Final Work Plan
September 2018

Building Surveys, 
ACM Abatement, & 

Demolition
September  –

December 

Conduct 41 Discrete 
Chemical 

Excavations
October – November 

Sample Groundwater 
Wells in Gateview

Arsenic Area
October 

Conduct Excavation
at North Point SWDA
November – February 

Removal of 
Underground 
Storage Tanks

December  – January 

Demobilize
February 2019

Submit Final RACR
August 2019
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QUESTIONS?

September 2016


